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I. INTRODUCTION

The Services under Program and Project Offices for Results Tracking Phase Il (SUPPORT 11)
Program is implemented by Checchi and Company Consulting, Inc. under the terms of
USAID Contract No. AID-306-C-12-00012. SUPPORT II provides a host of services through
USAID/Afghanistan’s Office of Program and Project Development (OPPD) to improve the
efficiency of programs implemented by the Mission’s Technical Offices. This final report of
the Base Year covers the period July 5, 2012 - July 4, 2013.

SUPPORT II services include the following:
= Assessments, evaluations and gender analyses;
= Logistical support for hosting conferences, meetings and workshops;
=  Management information and reporting;
= Mapping services and products;
= Performance Management Plan (PMP) and related activities;
* Third party monitoring; and
= Translation and interpretation services.

SUPPORT Il subcontractors include the Kabul University Translators Association (KUTA),
Social Impact Inc. (SI), Social Development Legal Rights (SDLR), Synergy International
Systems, Inc. (SIS), and Overseas Strategic Consulting, Ltd (OSC).

1. SUMMARY OF KEY ACCOMPLISHMENTS
The program’s key accomplishments during the Base Year are as follows:
= Seven gender analyses completed and approved.

= Eight performance evaluations completed and five were approved, with three pending
final review.

= Completion of a Citizen Perception Survey (CPS) that complements three
performance evaluations of projects managed by the Office of Democracy and
Governance (ODG).

= Completion of one Third Party Monitoring (TPM) activity for the Office of
Agriculture (OAG) and one TPM activity for the Office of Economic Growth and
Infrastructure (OEGI).

= Hosting 25 events with 578 participants.

= Providing 21 translations and over 85 mapping products to the Mission, and 68
mapping products to implementing partners and short-term technical assistance
(STTA) consultants.

2. FINANCIAL SUMMARY

The obligated amount for the Base Year was $7.0 million. For the period July 5, 2012 - June
30, 2013, $5.74 million was invoiced and approved for payment by USAID.

A review of activity-related costs indicates that the eight performance evaluations undertaken
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in the Base Year represented the major portion of task-activity expenditures, followed by
seven gender analyses and two TPM activities. The graph below provides a breakdown of
total activity costs by type of activity in percentage terms.

Activity Description $ Expended Third Party

Assessments 0.00 Monitoring

12%

Evaluations 1,858978.03 | | yiper
Gender Analyses 353,869.37 3%
Third Party Monitoring 310,512.40 fn?::;s
Other! 89,803.80 14%

Total Base Year Costs’ | 2,613,163.60

Proof - Percentages

Assessments 0.00%
Evaluations 71.14%
Gender Analyses 13.54%
Other 3.44%

Third Party Monitoring 11.88%
100.00%

! Other activities include the Mission’s DQA and PERSUAP environmental report.
2 Calculated from approved activity budgets.

Table 1 below illustrates budgeted expatriate STTA total hours worked for the eight
evaluations and seven gender analysis activities versus the total hours invoiced for the Base
Year. The table indicates that USAID only requested 37% of expatriate STTA’s budgeted
hours for these activities.

Table 1: Expatriate STTA Consultants
Consultants/Short Term Technical Assistance

Total Hours as
BpaSTIA | PO Tom | o Perntogebas Lo
(8 hrs/day)
Checchi 17,550 7,944 45.3% 993
Social Impact 6,750 1,829 27.1% 229
Synergy 1,350 0 0.0% 0
0SC 1,350 240 17.8% 30
Total 27,000 10,013 37.1% 1,252
Hours to Days LOE 3,375 1,252 37.1% 1,252

Table 2 below shows Afghan (CCN) STTA total hours budgeted and the total hours invoiced
for the Base Year. USAID used 120% of CCN budgeted hours for the eight evaluations,
seven gender analyses, and two TPM activities, and 32% of CCN budgeted hours for field
surveys (SDLR), for a total of 76% of budgeted hours utilized during the Base Year.



Table 2: CCN STTA Consultants

Consultants/Short Term Technical Assistance
Total Hours as
CCNSTTA Budget (Hours) | Jotal ~~Hours | Percentage = | b ¢ LOE
Worked Hours Used
(8 hrs/day)
Checchi 12,000 14,448 120.4% 1,805
SDLR 12,000 3,872 32.3% 484
Total 24,000 18,320 76.3% 2,290
Hours to Days LOE | 3,000 2,290 76.3% 2,290
I1. MANAGEMENT

1. ADMINISTRATION

The SUPPORT II project is based in Kabul. The SUPPORT complex consists of three offices
that house the project’s management and administrative staff and provide work and living
accommodations for expatriate STTA. As agreed with SUPPORT II’'s COR/ACOR, satellite
offices in Jalalabad and Kandahar will be established upon explicit instruction from the
Mission.

2. PERSONNEL

Paul King, Deputy Chief of Party (DCOP) for the Base Year, demobilized on July 3, 2013.
Waheed Ahmadi assumed the DCOP position on July 5, 2013.

Mafizul Islam, Project Design/M&E Team Leader demobilized at the end of the Base Year,
coinciding with the end of his contract.

3. SECURITY

SUPPORT Il contracted with the Afghan Public Protection Force (APPF) for external
compound security and with Garda World for two Risk Management Consultants for the
Base Year.

During the Base Year, both LTTA and STTA expatriates and local staff traveled extensively
within 29 of Afghanistan’s 33 provinces without incident.

I11. TASKS AND DELIVERABLES SUMMARY

The following section summarizes the results of services and/or deliverables provided to the
Mission during the Base Year.

TAsk 1 PERFORMANCE MONITORING SUPPORT

Task 1: The Contractor shall collaborate with OPPD and the Mission’s technical offices to
establish a Performance Management Plan (PMP) for the Mission, and revise PMPs at the
Assistance Objective and program area levels to respond and adhere to new standard
indicators and other relevant guidance for Afghanistan, with final approval by the Mission.

Deliverable 1: Revised USAID/Afghanistan PMP 2011-2015 and annual updates for the
remaining years of the contract.

Deliverable 2: Updates to the Mission’s PMP through the semi-annual portfolio review
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process to reflect changes in strategy, targets and/or activities. This deliverable is due semi-
annually.

Deliverable 3: Semi-annual PMP Data Quality Assessment Report. This deliverable is due 30
days after each semi-annual portfolio review.

Deliverable 4: A report recommending streamlined processes and procedures for generating
data and/or information reports that require multiple formats as required by USAID-
Washington, the State Department, GIR0A, and other USG agencies as applicable.

Results: In mid-September 2012, the Mission identified 25 indicators from the FY11
Performance Plan and Report (PPR) that required data quality assessments (DQA) before
being reported to USAID/Washington in the FY12 PPR. As per ADS 203.3.5.2, data reported
in the PPR must have had a DQA completed within the last three years.

In October 2012, SUPPORT |1 fielded a DQA specialist. After the specialist met with OPPD
staff, agreement was reached to eliminate two of the indicators, leaving 23 indicators reported
on by 24 implementing partners (IPs). A DQA of the 23 indicators was subsequently
conducted and approved by OPPD.

For the remainder of the Base Year, no other PMP-related tasks were requested by the
Mission.

TASK 2 PROGRAM RESULTS DATA

Task 2: The Contractor shall collaborate with relevant USAID/Afghanistan staff to track
program results against indicators, targets, and baselines in the PMP. The Contractor shall
collect data on a quarterly basis from the Government of the Islamic Republic of Afghanistan
(GIRoA), other donors, and public data sources, and shall identify data that needs to be
collected and reported by USAID implementing partners (contractors, grantees, non-
governmental organizations, GIRoA) to establish baselines for all indicators. The Contractor
shall provide guidance to USAID implementing partners on data specifications, and shall
provide them with training as needed to ensure that PMP-related data is being captured and
reported. The Contractor shall collect, collate and analyze data presented by USAID
implementing partners in their periodic reports and updates.

Deliverable 1: This activity is related to Task 1 and will be determined and requested by the
COR.

Results: SUPPORT Il provided IPs who participated in the DQA with recommendations
concerning data security, data specifications, and simplifying PMPs. SUPPORT I
recommended to OPPD that IPs participate in a PMP-training workshop to support
implementation of these recommendations. Concurrence from the Mission and approval to
move forward has not yet been received.

TASK 3 INFORMATION REPORTING

Task 3: The Contractor shall analyze the Mission’s procedures for generating information for
periodic reports and data calls, including but not limited to the PPR, OP, Mission Strategic
Plan (MSP), and the various formats required for each report. The Contractor shall prepare
recommendations on how to streamline management and reporting of the data/information,
and use of program information systems to improve efficiency and reduce the amount of time
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spent on preparing related reports and responding to data calls.

Deliverable: Recommendations on how to streamline the management and reporting of data
and information and use of program information systems to improve efficiency and reduce
the amount of time spent on preparing related reports and responding to data calls. This
activity is related to Task 1 and will be determined and requested by the COR.

Results: No requests were received in the Base Year.
TAsk 4 MONITORING

Task 4: The Contractor shall provide short and long-term technical assistance for the purpose
of conducting field-based project monitoring. The Contractor shall provide monitoring teams
with the necessary skills and experience for USAID/Afghanistan COR concurrence; provide
logistical support and quality control to visit project sites in the field and monitor project
performance and project activities; facilitate presentations to the Mission, GIR0A, and other
donors and partners on the findings, and solicit feedback on recommendations; and finalize
monitoring report in coordination with OPPD and the relevant technical office.

Deliverable: Field based monitoring of programs as identified and requested by the COR.

Results: In June, SUPPORT Il completed two TPM activities: (1) OAG’s Commercial
Horticulture & Agriculture Marketing Program (CHAMP); and (2) OEGI’s Financial Access
for Investing in the Development of Afghanistan (FAIDA).

Both activities began in early March after SUPPORT Il recruited and trained Afghan field
monitors. Draft final reports for both activities were submitted to the COR/OPPD in late June
and are being reviewed by the respective technical offices.

TASK 5 RECOMMENDATIONS

Task 5: The Contractor shall coordinate with OPPD and relevant technical offices to
recommend when program evaluations should be conducted based on third party monitoring.
The Contractor shall identify the following situations, which could also trigger the need for
an evaluation:

= Performance information indicates an unexpected result (positive or negative) that
should be explained (such as gender-differentiated results);

= Informed feedback from customers, partners or others suggests that there are
implementation problems, unmet needs, or unintended consequences or impacts;

= |ssues of sustainability, cost-effectiveness, or relevance have been cited in the
portfolio review or PMP monitoring process; or

= The validity of Results Framework hypotheses or critical assumptions are questioned,
e.g. due to unanticipated changes in the host country environment.

Deliverable: Recommendations for conducting evaluations based on third party monitoring
findings and conclusions, including the above criteria.

Results: SUPPORT Il Gender Specialists identified two circumstances that require additional
attention from the Mission:

1. The first issue relates to the challenges faced by IPs in recruiting female staff.

5



SUPPORT II submitted a concept note to USAID’s Gender Office in January
suggesting that a pilot workshop be conducted to address this issue. The workshop
would be conducted by SUPPORT Il staff at no additional cost in LOE.

2. With over 30 gender analyses completed in the past 12 months, anecdotal evidence
indicates that some projects are adopting recommendations while others are not.
SUPPORT II has proposed to the Gender Office that it conduct an assessment of how
the gender analyses are being utilized to identify success factors and challenges. A
concept note was submitted in January 2013 with the intent that the assessment would
be conducted by SUPPORT Il staff at no additional cost in LOE.

In addition to the above, SUPPORT Il offered its services to OPPD to conduct training on
drafting scopes of work for evaluations and developing PMPs for technical office staff and
implementing partners.

TASK 6 EVALUATIONS OF MISSION FUNDED PROGRAMS

Task 6: On an annual basis, the Contractor shall perform at least 15 interim or final
evaluations of Mission-funded programs, projects and/or activities, analyzing progress made,
lessons learned, issues and challenges encountered during implementation, and relevance to
USAID/A’s Assistance Objectives.

Deliverable: 15 interim or final performance evaluations of Mission funded programs.

Results: As the SUPPORT Il project overlapped with the predecessor SUPPORT 1 project,
SUPPORT I evaluation activities actually started on August 28, 2012 after the close of
SUPPORT 1.

The Mission’s Annual Evaluation Plan (AEP) for FY'13 provided to SUPPORT II on October
18, 2013 by OPPD identified 37 evaluation activities, with 11 evaluations scheduled for the
Base year.

Eight performance evaluations were subsequently undertaken between October 2012 and
June 2013. Five evaluations were successfully completed and three are in process of revision
and/or approval:

1. Evaluation of OPPD’s Civilian Technical Assistance Program (CTAP) began in
October 2012 and the final report was approved by the Mission on January 26, 2013.

2. Evaluation of ODG’s Sub-National Governance Program (SNG) began in November
2012, and the final report was approved by the Mission on January 16, 2013.

3. Evaluation of OEGI’s Land Reform in Afghanistan Program (LARA) began in
January 2013 and the final report was approved by the Mission on April 24, 2013.

4. Evaluation of ODG’s Kabul City Initiative Program (KCI) began in February 2013
and the final report was approved on July 15, 2013.

5. Evaluation of ODG’s Regional Afghan Municipalities Program for Urban Populations
(RAMP-UP) evaluation began in February 2013 and the draft final report was
submitted to the COR on May 11, 2013. A revised final report incorporating the
results of the citizen perception survey (CPS) was submitted to the COR on July 14,
2013. Comments were received from USAID and the final report is being revised.



6. Evaluation of ODG’s Performance Based Governance Fund (PBGF) began in
February 2013 and the draft final report was submitted to the COR on May 1, 2013. A
revised final report incorporating comments received from the Mission and the CPS
results was submitted on July 23, 2013 and is pending approval.

7. Evaluation of OAG’s Improving Livelihoods and Governing through Natural
Resources Project (ILG-NRMP) began in May 2013 and the draft final report was
submitted to the COR on June 14, 2013. Comments were received from the Mission
on July 14, 2013. The report is pending resubmission to USAID.

8. Evaluation of ODG’s Initiative to Promote Afghan Civil Society (I-PACS II)
evaluation began in May 2013. The draft report was submitted on June 12, 2013 and
was approved on July 24, 2013.

The CPS supporting ODG’s KCI, PBGF and RAMP-UP evaluations was completed in June
and data was conveyed to the respective STTA for incorporation into final reports. The CPS
consisted of over 6,000 field interviews conducted throughout the country and was the largest
survey undertaken to date by SUPPORT II. The final report is being prepared for submission.
Annex | lists all evaluation and other activities undertaken by SUPPORT I1 in the Base Year.

TAsSK 7 ANNUAL REVIEW OF ASSISTANCE OBJECTIVES

Task 7: The Contractor shall provide short and long-term technical assistance to conduct and
complete annual reviews of each of USAID/Afghanistan’s Assistance Objectives, measuring
progress of activities against established intermediate results, and analyzing whether the
activities under an Assistance Objective are working cohesively to address the Assistance
Objective’s overall goal. The review shall also include a comprehensive statement of the
overall impact of the USAID/Afghanistan-supported program.

Deliverable: This task is related to Task 1. Requests for support services and specific
deliverables will be identified and requested by the COR.

Results: The Mission has not initiated this activity; therefore, no work has been conducted
on this Task.

TASK 8 ANDS TRACKING TASK

Task 8: The SUPPORT Contractor shall track USAID’s contributions against ANDS
benchmarks & timelines, and shall help the Mission to mesh them with USAID’s own targets
and indicators where it is appropriate to do so.

Deliverable. This task is related to Task 1. Requests for support services and specific
deliverables will be identified and requested by the COR.

Results: There was no activity on this task during the Base Year.
TAsk9 FIELD BASED ASSESSMENTS

Task 9: The Contractor shall conduct field-based assessments, particularly in post-conflict
and transitional environments, and draft performance-based SOWs, from which it shall
provide short-term technical assistance for accomplishment of the tasks listed above.

Deliverable. Draft and obtain approvals for performance based SOWSs, recruit and provide
STTA to undertaken field based monitoring, and submit report on each activity.



Results: Seven gender analyses were completed on behalf of the Mission’s Gender Unit, as
follows:

1. The Providing Opportunities to Women through Enabling Resources (POWER)
analysis began on October 17, 2012 and the final report was approved on December 6,
2012.

2. The Training Assistance for Roads (TARP) analysis began on November 17, 2012
and the final report was approved on January 26, 2013.

3. The Women in Transition (WIT) analysis began on November 1, 2012 and the final
report was approved on February 16, 2013.

4. The Trade and Accession Facility (TAFA-II) analysis began on November 11, 2012
and the final report was approved on March 9, 2013.

5. The Commercial Law Development Program (CLDP) analysis began on January 24,
2013 and the final report was approved on April 13, 2013.

6. The Integrated Health Services & System Strengthening Program (IHSSSP) analysis
began on February 10, 2013 and the final report was approved on May 7, 2013.

7. The Human Trafficking (C-TIP) analysis began on March 30, 2013 and the final
report was approved on June 7, 2013.

TAsk 10 LOGISTICAL SUPPORT

Task 10: In support of USAID/Afghanistan’s training and donor coordination activities, the
Contractor shall organize and facilitate workshops, conferences and meetings for USAID
staff and their implementing partners.

The Contractor shall also organize presentations on USAID programs for the host country,
other donors, and distinguished visitors (VIPs). When requested, the Contractor shall provide
a facilitator. The Contractor’s facilities shall be used for donor coordination meetings and the
convening of advisory groups responsible for overseeing project implementation.

Deliverable. Provide secure conference facilities to the Mission and its Implementing
Partners, with a facilitator as required. As requested by the COR, organize presentations as
discussed above.

Results: All conference facilities were fully operational throughout the year. The project has
one large conference room in Office #1 with seating capacity for 45-50 people and another
conference room in Office #3 with comparable seating capacity. The project also has several
smaller conference rooms in Office #3 available for events and STTA work space.

During the Base Year, the project hosted 25 conferences and/or workshops for a total of 578
participants. Eight events directly supported USAID’s technical offices, 11 events supported
implementing partners’ training workshops, and four events were focus group discussions for
STTA. Details of all events are provided in Annex II.

TAsk 11 COMMUNICATIONS AND OUTREACH SUPPORT

Task 11: The Contractor shall maintain website contents publishing and update, as well as
writing and editing support on a number of information product tasks.



Deliverable: As previously mentioned, this task has been eliminated from SUPPORT Il
services. It will be removed from future progress reports and our Annual Work Plan when we
receive a contract modification referencing this change.

Results: As per contract modification #3, the DOC position has been eliminated and replaced
by a position for a Senior Gender Specialist.

TASK 12 TRANSLATION SERVICES

Task 12: The Contractor shall provide translations of technical and legal documents (into
English, Dari and/or Pashto), and intermittent short term interpreters available on short notice
and able to function in all of these three languages and in the technical areas of the USAID
portfolio. They shall accompany Mission staff to official meetings and meetings in the field,
have (or easily qualify to obtain) security background checks, and shall be able to accurately
discuss development topics in the Mission portfolio in Dari, Pashto and English.

Deliverable. Translations and/or translators as requested by the COR.

Results: During the Base Year 21 translations were performed for the Mission, either in-
house or in collaboration with the Kabul University Translators Association. Annex IlI
provides a list of all Mission-related translations for the Base Year.

TAsSK 13 INFORMATION MANAGEMENT

Task 13: To support the USAID/Afghanistan Information management needs, the Contractor
shall provide information management services, systems, and other resources that help to
effectively manage the demand for information and information products.

Deliverable: Mapping products and other data and/or information as requested by the COR.

Results: Over 85 custom and general mapping products were provided to OPPD during the
Base Year. Additional mapping services and products were provided to implementing
partners and STTA engaged in evaluations. Examples of mapping products and services for
OPPD and STTA are identified below:

1. 15 disbursement maps prepared for OPPD.

2. Afghanistan, Pakistan, and India administrative maps in three different versions
produced for OPPD.

3. Map shape files from different data sources, including agriculture, economic,
education, health, democracy and governance, and stabilization created for OPPD.

35 regional corridor maps produced for OPPD.
66 district maps prepared for ODG’s RLSI project.
116 Goggle Earth maps for CHAMP TPM.

Various provincial administrative maps prepared for STTA.

© N o o &

12 land cover classification, Soil, average seasonal precipitation, average monthly
rainfall by season, and average seasonal temperature maps produced for STTA.

The SUPPORT Il map catalog has been updated and was submitted to the COR for
distribution.



Annex |: SUPPORT Base Year Activities

Technical . Approved $
No Office Evaluations Cost
Improving Livelihoods and Governance
1 OAG through Natural Resource Management 176,336.45
(ILG NRM) Program
Initiative to Promote Afghan Civil So-
2 ODG ciety (I-PACS II) 127,863.32
3 ODG Land Reform in Afghanistan (LARA) 163,813.38
4 OoDG Kabul City Initiative (KCI) 94,138.94
5 ODG RAMP-UP 391,959.59
Performance Based Governance Fund
6 ODG (PBGF) 228,410.53
7 OoDG Sub National Governance (SNG) 156,428.33
Civilian Technical Assistance Program
8 OPPD (CTAP) 141,309.49
Evaluation Subtotal | 1,480,260.03
ODG Citizen Perception Survey 378,718.00
Evaluation Total | 1,858,978.03
Approved
No Gender Analyses Cost $
Providing Opportunities to Women
1 OPPD through Enabling Resources (POWER) 34,897.96
Project
Training Assistance for Roads Project
2 OPPD (TARP) 42,983.16
3 OPPD Women in Transition (WIT) 89,060.70
4 OPPD Trade & Accession Facility (TAFA-II) 38,738.50
Commercial Law Development Pro-
5 OPPD gram (CLDP) 46,689.40
Integrated Health Services & System
6 OPPD Strengthening (IHSSP) 42,580.93
7 OPPD Human Trafficking (C-TIP) 58,918.72
Gender Total 353,869.37
. o Approved
No Third Party Monitoring Cost $
1 OAG CHAMP 165,949.44
2 OEGI FAIDA 144,562.96
TPM Total | 310,512.40
Approved
No Other Cost $
1 OPPD Mission DQA 35,575.56
2 OPPD PERSUAP 54,228.24
Other Total 89,803.80
Grand Total | 2,613,163.60
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ANNEX I1: LIST OF EVENTS HOSTED AUG 28, 2012 — JUNE 30, 2013

Events August 28, 2012 - June 30, 2013

- . # of
No. Date Organization Event Title Participants Remarks
1 29-30 Aug, 2012 USAID Afghan Info Training 7 2 Day
2 3 -4 Sept 2012 USAID Afghan Info Training 34 2 Days
3 14 Nov, 2012 Gender Analysis Program WIT Focus Group Discussion 1 Day
4 27 Nov, 2012 Gender Analysis Program WIT Focus Group Discussion 1 Day
5 27-28 Nov, 2012 Health Policy Project ( HPP ) BPHS Contracting 16 2 Days
Post Training Follow Up for
. . Gender Awareness and
6 1 Jan, 2013 Health Policy Project ( HPP) Gender Based Violence 8 1 Day
Course
7 Jan, 2013 WIT Gender Analysis Group Discussion 8 1 Day
29 Jan, 2013 CLDP Focus Group 22 1 Day
Consultation with
) Democracy and Governance government counterparts for
9 30-31 Jan, 2013 USAID/ Afghanistan the design of follow-on SNG 19 2 Days
programs
10 30-31 Jan, 2013 USAID Afghan Info Training 57 2 Days
Consultation with
11 3 Feb, 2013 USAID/ODG implementing partner 26 1 Day
counterparts for the design of
the follow-on SNG program
USAID/DOC Mission’s
outreach strategy with
12 5 Feb, 2013 USAID implementing partners and 66 1 Day
how to provide development
stories
13 | 11 Feb, 2013 USAID/Stabilization Office | Stapilization S)“mm't (MISTI 26 1 Day
14 | 19-20, Feb, 2013 Health Policy Project ( HPP) M&E Workshop 30 2 Days
. Center for Development Introduction to USAID
15 | 7-10, April 2013 Excellence (CDE USAID) Regulations and Policies 1 4 Days
16 14 ';g’lg‘pm Health Policy Project ( HPP) Gender Based Violence 31 4 Days
17 | 21-24 April 2013 Health Policy Project ( HPP) Gender M&E Training 9 4 Days
18 6-7 May 2013 Health Policy Project ( HPP) M&E Workshop 18 2 Days
19 12-May-13 IPACS II M&E Workshop 17 1 Day
USAID/Stabilization Unit's
20 22 May, 2013 MSI/MISTI M&E Quarterly Summit 54 1 Day
21 | 26-27 May 2013 IPACS II Interviews | — PACS Il 13 2 Days
. Coordination Meeting with
22 29-May-13 Democracy International the CSO'S 49 1 Day
23 | 9-4June2013 | Healthy Policy Project ( HPP ) Gender Based Violence 30 4 Days
Training
Prevention of infection in
24 | 16-19 June 2013 Healthy Policy Project ( HPP ) hospitals to improve the 29 4 Days
quality of health Services
25 27 June, 2013 USAID/ODG Civil Society Discussions 19 1 Day
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ANNEX I11: LIST OF TRANSLATIONS

10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.

21.

Deputy Ministry for Power Organizational Chart
Deputy Ministry for Water Organizational Chart
Structural chart of financial and administrative deputy ministry, year 1391

Structural chart of general planning and coordination of relations with donors for the
year 1391

Structural chart of Water Facilities Project’s Department Structure
Structure of Financial and Accounting directorate, year 1391
Structure of Ministry of Water and Energy, Year 1391

The organizational Chart of General Management of Water 1391
Provincial Council Law (New English Version)

Council of Ministers” Secretariat Decision (English)

Execution FASA

Commercial Driver Regulations F (Dari to English)

Policy on Traffic Control Plans

Truck weight and size regulation |

Truck weight and size regulation 11

Truck weight Compliance Program

MPW Presentation on Preservation

Quality Assurance Program

Toll Collection Presentation for MPW

Virtual Weigh Station 3F

ROMASUPPORT II Final Report (English to Dari & Pashto)
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